
Scheduled FY03 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts
http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.
GAL=  4 Jun 2003 MOB= 4 Jun 2003 NOD= 4 Jun 2003

* Continuing Contract from FY02 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

31-Dec-03

1-Mar-04

24-Mar-03

19-Oct-02

17-Nov-02

8-Oct-04

11-Dec-02

31-Jul-03

25-Dec-02

9-Jan-03

18-Jul-03

12-Dec-02

Miss Riv, Outlets @ Venice - 
Tiger Pass, Mi 7.3-14.0, Unit 
Price

NOD
Mike Hooks
27"

MSC-Channel to Port Lavaca & 
Harbor of Refuge

GAL
Jason Laquay
20"

Channel to Victoria - Lower 
Reach & Channel to Seadrift

GAL
JN Fisher/King Fisher
20"

Atchafalaya River Bar Ch , 
Cutterhead #1-02, Rental

NOD
George D. Williams
30"

Brazos Island Harbor
Main Channel

GAL
Leonard M Fisher
20"

Brazos Island Harbor - Inside 
Jetty Channel, FY 2003

GAL

                                                    

1.5 mcy

GAL
White Rock
18"

Trinity River - Channel to 
Anahuac, FY 2003

Baptiste Collette Bar Channel # 
1-02, Unit Price

Start
12Oct01

                              

10.0 mcy

GIWW - Baffin Bay to
Port Isabel, FY 2003

GAL
Jason Laquay
20"

Houston Ship Channel,
HGNC Mid Bay, FY 2002

GAL
Tom James
30"

Start
21Aug02

NOD
Venture
30"

1.2 mcyOB 
17Sep02

Start
5Oct02

Start

Start
5Aug02

*

5

*

*

*

GAL

                              *

Start
23Sep02

HGSC Mid Bayou

ACF / GIWW,  FY 2001
Rental

MOB
Kelly L
24"

Start
15Mar01

*                 

Inland Dredging, $2.6M base bid 24" KELLY L

27

8

14

11

18

Start
18Nov02
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Scheduled FY03 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts
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Information for each district was last updated on the following dates.
GAL=  4 Jun 2003 MOB= 4 Jun 2003 NOD= 4 Jun 2003

* Continuing Contract from FY02 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

12-May-03

12-Feb-03

12-Dec-02

9-May-03

19-Jan-03

11-Feb-03

30-Jun-03

22-Apr-03

9-May-03

21-Jul-03

17-Feb-03

GIWW - Rollover Pass to Pt. 
Bolivar & Ch to Pt. Bolivar

CCSC - Main Turning Basin to 
Viola Turning Basin, FY 2003

GAL

GIWW - Main Channel in 
Matagorda Bay & Alt. Rte.

GAL
JN Fisher
20"

GIWW - Boggy Bayou to 
Matagorda Bay, FY 2003

GAL
E Stroud/Mike Hooks
24"

Atch Riv Bar Channel # 3-02 
(With Deepening), Unit Price

NOD
George D. Williams
30"

1.0 mcy

6.5 mcy

Houma Nav-Terrebone Bay,
Mile 10.8 - 1.0, UnitPrice

NOD
E. Stroud
24"

GAL
Leonard M Fisher
20"

ADV 
9Aug02
OB 
20Aug02

1.9 mcy

Perdido Pass, Unit Price
(Beach Disposal)

Gulfport Harbor, Unit Price
(Open water disposal)

MOB
Sandpiper
20"

MOB
Missouri H
27"

Atchafalaya River Bar Channel,
Cutterhead #2-02, Rental

NOD
Dredge 32
27" 27                                                

400 kcyOB 
22Oct02

OB 
29Oct02

4.0 mcy

Panama City Harbor Impr. & 
East Pass Maint., Unit Price

MOB
Ingenuity
24"

1.0 mcy

                                                

OB
6Nov02

OB
25Nov02

388 kcy Contract used for Port Fourchon 
Navigation Channel work.

20

    

22

5

5

GIWW Below Bayou Sorrel,
Unit Price, ED-01070

NOD
Borinquen
24"

OB 
16Sep02

200 kcy

19                             

10                                                

5

15                                                

12                                                

17                                                
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Scheduled FY03 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts
http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.
GAL=  4 Jun 2003 MOB= 4 Jun 2003 NOD= 4 Jun 2003

* Continuing Contract from FY02 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

27-Feb-03

29-Mar-03

4-Dec-03

           28-May-03

7-May-03

8-May-03

31-Aug-03

30-Nov-03

            16-Sep-03

30-Jun-03

30-Sep-03

Galveston Harbor and Channel, 
FY 2003

NOD
E. Stroud
24"

GAL
Dredge 32
27"

Mouth of Colorado - Nav Ch & 
Impoundment Basin

GAL

SNWW - Sabine Neches Canal 
Sec B, FY 2003

GAL
Everette Fisher
20"                                                

NOD
Beachbuilder, RS Weeks

NOD
Dredge 32
27"

                

Sabine-Neches Waterway, 
Neches River Middle Reach
& Neches River Lower Reach

                

GAL
Marion
24"

Houma Nav Canal, Cat Island 
Pass, Unit Price

New Orleans Harbor,
Cutterhead #3-03, Rental

Berwick Bay,
Cutterhead #1-03, Rental

ADV
1Nov02

ADV 
1Dec02

Biloxi Harbor, Rental MOB

Tenn Tomm/ Alabama River, 
Rental

MOB
Hendry IV
24"

ADV 
20Dec02

OB
21Jan03

               

GAL
Jason LaQuay
20"

MSC - Galliniper Pt. to Pt. 
Comfort

AWD
19Feb03

1.05 mcy

New Orleans Harbor,
Cutterhead #1-02, Rental

NOD
Dredge 32
27"

700 kcy

7

10                                                

                

AWD
25Apr03

400 kcy

20

               

700 kcy

16

7
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Information for each district was last updated on the following dates.
GAL=  4 Jun 2003 MOB= 4 Jun 2003 NOD= 4 Jun 2003

* Continuing Contract from FY02 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

30-Nov-03

20-Aug-03

30-Nov-03

30-Oct-03

26-Nov-03

31-Aug-03

30-Sep-03

TBD

30-Sep-03

11-Nov-03

12-Sep-03

Channel to Harlingen,
FY 2003

GAL

Trinity River,
Channel to Smith Point

GAL

GALGIWW - Turnstake to 
Rattlesnake & ANWR BUS               

                      

BW&T Rivers, Rental MOB
Hendry VI
20"

Whooping Crane Window 10/1 - 4/15

NODBerwick Bay,
Cutterhead #2-03, Rental

Includes
Opt. Hrs

ADV 
1Dec02

                                                

NOD

24"

3 Riv ORL Fbay PAL Fbay & 
Devil's Swamp #1-03, Rental

Includes
Opt. Hrs

ADV
1May03

START 
1Aug03

                                                

NOD

20"-30"

New Orleans Harbor,
Cutterhead #2-03, Rental

ADV
1Nov02

2.0 mcy OB
6Aug03

               

Miss. Riv. Outlet @ Venice, 
Bapt. Coll. # 1-03, Unit Price

Bayou Segnette Waterway, Mile 
6.2 - 0.0, Unit Price

NOD

NOD

ADV
1Apr03

               

Calcasieu River, Mile 14-21.9, 
Unit Price

NOD

MRGO Mile 23-3.4 (NC),
Unit Price

NOD

ADV
16Dec02

OB
30Jan03                                                

ADV 
26Feb03

ADV
21Apr03

               

ADV
1Jun03
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Information for each district was last updated on the following dates.
GAL=  4 Jun 2003 MOB= 4 Jun 2003 NOD= 4 Jun 2003

* Continuing Contract from FY02 Contingency Project (50% or greater chance of occurring) Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) Projected Cutterhead Work Envr. Window (Can Work)

Pipeline Dredge Size OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Est. End Date

13-Nov-03

1-Nov-03

5-Dec-03

13-Feb-04

31-Oct-03

30-Sep-03

31-Oct-03

31-Oct-03

30-Dec-03

9-Oct-03

15-Nov-03

Texas City Channel,
FY 2003

GAL

GAL

                

GIWW - Mile 293 to High 
Island, FY 2003                                               

Atch Riv Horseshoe,
Cutterhead #1-03, Rental

NOD

27"-30"

Includes
Opt. Hrs

ADV 
1Dec02

Miss. Riv. SWP,
Cutterhead #1-03, Unit Price

NOD 3.0 mcy ADV
8Jan03

NOD

NOD

MRGO Mile (-) 4.0 to Mile 3.4 
(NC), FY 03, Unit Price 

Miss. Riv. CY Cutter, Dredge 
Pass a Loutre Disposal Site

3.0 mcy ADV
1May03

OB
2Jul02

NODMiss. Riv. Saltwater Barrier
Sill, FY 2003, Rental

1.0 mcy ADV
3Jan03

START 
9Sep03

Calcasieu River, Devil's Elbow
& Mile 22.7 - 24

NOD

27"-30"

                                                                             

MRGO Bar Channel #03-1,
Unit Price

NOD ADV
4Apr03

OB
5Aug03

                                                                             

Barataria Bay Waterway, Bayou 
Rigaud, Unit Price

NOD 400 kcy

                                                

GALMSC - Matagorda Peninsula to 
Point Comfort                

ADV 
1Jun03

                                                

ADV
21Feb03

OB
5Aug03
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